. Letter of Intent Application Application Deemed Date of Initial Number of Days B/W ESTIMATED .
CASE #: COMPANY TYPE DESCRIPTION —— LOI Acknow-leged er— Complete Date of Order G Complete App & Order Date INVESTMENT Mega Watts PROJECT STATUS:
PU-11-69 Meadowlark Wind I, Wind-to-electricity; 99 MW, 13,000 acres of privately-owned land located in 22-Feb-11 S 180,000,000 99
LLC 13,000 acres of land; McHenry southwestern McHenry County, just north of Ruso, North
County Dakota. 99 MW of wind energy capacity. Meadowlark

anticipates that it will utilize a turbine model with an
output of between 1.8 MW and 3.0 MW. An
approximately 12-mile-long 115 kV transmission line will
be constructed to facilitate the Project's interconnection
at the McHenry Substation.

160,000,000 105

Wind-to-electricity; 105 MW
Bison 2 Wind Project; Oliver and
Morton Counties

PU-11-57 Allete, Inc.

M-Power One, LLC  Wind-to-electricity; 145.5 MW;
17,000 acres of land; Steele

County

PU-10-632

Ashtabula Wind Il Wind-to-electricity: 70MW
LLC Ashtabula Ill Wind Energy
Center/ Barnes County

PU-10-147

Baldwin Wind, LLC ~ Wind-to-electricity: 99 MW
Baldwin Wind Energy

Center/Burleigh County

PU-09-668

Wind-to-electricity; 487.6 MW
Ashley Wind Power
Project/Mclintosh County

PU-09-370 CPV Ashley
Renewable Energy

Company, LLC

Wind-to-electricity: 75.9 MW
(will exceed 100 MW) Bison 1
Wind Project/Oliver & Morton
Counties

PU-09-151 Allete, Inc.

Rough Rider Wind 1, Wind-to-electricity: 175 MW
LLC Rough Rider Wind 1 Energy
Center; Dickey County

PU-09-84

105 MW Bison 2 Wind Project to be located in Oliver and  7-Feb-11 $

Morton Counties. The Bison 2 Wind Project will
interconnect with the 230 kV Bison Substation and then
to be delivered to the Squre Butte Substation. The wind
energy will then be transmitted to Minnesota Power's
system via the existing 250kV DC Line and existing AC
transmission system as available and is intended to be
used to meet Minnesota Power's State of Minnesota
renewable energy requirements.

17,000 acres of land located in Steele County, North 23-Nov-10
Dakota, north of the existing Luverne Wind Farm. M-

Power One anticipates that the Project will consist of up

to 97 wind turbines, totaling up to approximately 145.5

MW of wind energy capacity, based on utilizing a 1.5 MW

turbine.

70MW Ashtabula Ill Wind Energy Center, fifteen miles 5-May-10

northeast of Valley City, ND in Barnes County, ND.

99 MW Baldwin Wind Energy Center, four miles 5-Oct-09

southeast of Wilton, ND in Burleigh County, ND.

Phase 1 = 200 MW Wind Energy conversion facility in 24-Jun-09
Meclintosh County, ND, north of Ashley, ND. (Ashley

Wind Power Project) Will interconnect to MISO

Transmission system on the MDU Wishek-Tatanka 230 kV

line. CPV has PPA with TVA for Phase I.

75.9 MW (will exceed 100MW) wind farm located in
Oliver and Morton Counties, ND (Bison 1 Wind Project)

7-Apr-09

175 MW Wind Farm in Dickey County. (Rough Rider 23-Jun-08
Wind | Energy Center) Filed by FPL Energy, LLC, and

name changed to Rough Rider Wind I, LLC.

8-Dec-10

12-May-10

14-Oct-09

8-Jul-09

13-Apr-09

2-Jul-08

18-May-10

5-Mar-10

14-May-10

12-May-09

19-Feb-09

2-Jun-10 4-Aug-10 4-Aug-10 63

8-Apr-10 14-Jul-10 14-Jul-10 97

30-Jun-10 12/8/2010 12/8/2010 161

14-Jul-09 29-Sep-09 29-Sep-09 77

11-Mar-09 12-Aug-09 12-Aug-09 154

140,000,000

200,000,000

440,000,000

170,000,000

310,000,000

145.5

487.6

75.9

175

Hearing held 7/13/10 in
Valley City, ND.

©
©

Hearing held 5/20/10 in
Bismarck, ND.

Under construction.




PU-08-931 Just Wind, LLC Wind-to-electricity: 900 MW 900 MW wind farm located in Emmons County near 12-Dec-08 31-Dec-08 Awaiting $ 2,300,000,000 900
Emmons County Wind Project;  Strasburg, ND. (Emmons County Wind Project)
Emmons County

PU-08-932 Enxco Service Wind-to-electricity: 150 MW 150 MW wind energy facility in portions of eastern 11-Dec-08 31-Dec-08 6-Oct-10 $ 400,000,000 150
Corporation Merricourt Wind Power Project; McIntosh County and western Spring Valley Township in
Mcintosh & Dickey Counties Dickey County, ND. (Merricourt Wind Power Project)

PU-08-848 Allete, Inc. Wind-to-electricity: 125 MW; 125 MW wind energy conversion facility to be located on 24-Oct-08 5-Nov-08 Awaiting $ 270,000,000 125
Oliver County reclaimed land previously mined by BNI Coal in Oliver
County, near Center, ND.

PU-08-797 Sequoia Energy US  Wind-to-electricity: 150 MW; 150 MW wind energy conversion facility in northeastern  25-Sep-08 22-Oct-08 24-0Oct-08 29-Sep-09 $ 300,000,000 150 Hearing held 11/3/09.
Inc. Rolette & Towner Counties North Dakota near Rolla in Rolette and Towner Counties.
(Border Winds Wind Energy Project)

PU-08-597 Hartland Wind Farm, Wind -to-electricity: 2000 MW; 2,000 MW wind farm in Ward, Burke and Mountrail 21-Jul-08 22-Oct-08 Awaiting $ 4,000,000,000 2000
LLC Ward, Burke & Mountrail Counties.
Counties

PU-08-400 FPL Energy, LLC Wind-to-electricity: 1000 MW; 1,000 MW Wind Farm in Oliver and Morton Counties. 26-Jun-08 2-Jul-08 Awaiting $ 2,000,000,000 1000
Oliver & Morton Counties

PU-08-75 Prairie Winds ND1 (a  Wind-to-electricity: 115.5 MW;  115.5 MW wind farm in Ward County, southwest of 21-Feb-08 12-Mar-08 13-Mar-09 22-Apr-09 12-Aug-09 12-Aug-09 112 $ 240,000,000 115.5 Under construction.
subsidiary of Basin ~ Ward County Minot.
Electric)

PU-08-46 Crown Butte Wind ~ Wind-to-electricity: 200 MW; 200 MW wind farm in Adams and Bowman Counties. 4-Feb-08 13-Feb-08 Awaiting $ 350,000,000 200
Power, LLC Adams & Bowman Counties

PU-08-34 M-Power, LLC Wind-to-electricity: 150 MW; 150 MW wind farm in Griggs and Steele Counties. 17-Jan-08 27-Feb-08 16-May-08 19-Jun-08 30-Oct-08 30-Oct-08 133 $ 300,000,000 150 Petitions for rehearing.
Griggs & Steele Counties Luverne Wind Farm

PU-08-32 Ashtabula Wind, LLC Wind-to-electricity: 200 MW; 200 MW Wind Farm in Barnes County. 14-Jan-08 30-Jan-08 24-Mar-08 4-Apr-08 30-May-08 30-May-08 56 $ 350,000,000 200 Construction completed
Barnes County 12/08.

PU-07-722 Langdon Wind, LLC  Wind farm expansion; 40 MW; 40 MW wind farm expansion in Cavalier County. 15-Oct-07 24-Oct-07 5-Feb-08 13-Feb-08 7-May-08 7-May-08 84 $ 73,000,000 40 Construction completed
(a subsidiary of FPL  Cavalier County 9/08.
Energy, LLC)

PU-07-54 Just Wind - Wind Wind-to-electricity: 368 MW; 368 MW wind farm in Logan County. 8-Feb-07 23-Feb-07 1-Feb-08 10-Sep-08 29-Aug-09 29-Apr-09 231 $ 285,000,000 368
Farm Development  Logan County




PU-07-26 Langdon Wind, LLC  Wind-to-electricity; 160 MW; 35- 160 MW wind farm five miles SE of Langdon, ND in 23-Jan-07 7-Feb-07 21-Mar-07 4-Apr-07 31-May-07 31-May-07 57 $ 250,000 160 Construction complete
square mile; Langdon; Cavalier ~ Cavalier County. 1/08.
County

PU-05-47 PPM Energy, Inc. Wind-to-electricity; 150 MW 150 MW wind farm in Rugby, ND Pierce County. 28-Jan-05 9-Mar-05 16-Jun-05 29-Jun-05 3-Oct-05 3-Oct-05 96 $ 170,000,000 150 Construction complete.
Rugby Wind Farm/Pierce County

Reclamation and tree
plantings commence in
spring 2010.

TOTAL ESTIMATED INVESTMENT - WIND FARMS  $ 12,298,250,000

TOTAL MEGA WATTS 6965.5




